

30%, 60%, 90% City Review of Plans

The City Project Manager shall distribute the set of plans for each CIP project to the appropriate staff (Fire, Development Services, Water Resources, Construction Management, Engineering, and Traffic Departments) for review. Staff will review the concept, standards used, feasibility, and suitability. Redline plans/comments shall then be returned to the consultant for their evaluation.

- In no case shall the City's review dismiss a consultant from performing their own QA/QC process.
- In no case shall the City's review dismiss the consultant's responsibility to turn in a competent set of construction documents per the regulations of the AZBTR.
- In no case shall the City's review dismiss sound engineering reason.